COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/28/2010

ESTIMATE SUMMARY 09:15:27
CONTID: C12854 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 12854-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.5 DAYS TIME ALLOW: 192 WORK DAYS
ST CHARLES BRIDGE L-19-C PERCENT TIME: 23.70 ORIG TIME ALLOW: 192 WORK DAYS
PROJECT NO: BR 0504-038
ST CHARLES BRIDGE L-19-C
NAME OF ROAD: 050C
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 11/09/2009
5670 FRANKLIN STREET DATE LET 09/24/2009 DATE WORK BEGAN
DATE AWARDED 10/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/09/2009 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 11/09/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,863,948.67 PARTICIPATING $ 546,455.62 $ 178,404.50
AWARD PROJECT AMT: ¢  1,786,812.94 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 29.32% TOTAL EARNINGS 546,455.62 178,404.50
FUNDS AVAILABLE: $ 1,317,493.05 STOCKPILED MATERIALS 171,159.44 6,802.44
GROSS EARNINGS 717,615.06 187,206.94
TOTAL CLAIMS: $ 0.00 RETATNAGE -13,783.67 -4,917.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 703,831.39 182,289.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 703,831.39 182,289.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182,289.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00010
0015 202-00027
0020 202-00090
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00810
0045 202-01000
0050 202-01130
0055 202-01300

C12854
12854-BID
BR 0504-038
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF RIPRAP

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.210
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36.000
EACH
550.00000
246.000
SY
9.00000
19.000
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5.00000
1,790.000
SY
3.50000
11,448.000
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3,946.000
SF
1.25000
2.000
EACH
25.00000
553.000
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2.75000
731.250
LF
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14.000
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PREV QTY/

QTY THIS PERIOD

QTY TO DATE
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221.000
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0.000

1,502.000
0.000

1,502.000

0.000
0.000

3,544.700
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00000 UNCLASSIFIED EXCAVATION 6,781.000 3,390.000
cy 1,017.000 4,068.00
4.00000 4,407.000 17,628.00
0065 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,129.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0070 203-01140 ROLLING 8.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0075 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0080 203-01510 BACKHOE 20.000 7.000
HOUR 0.000 0.00
130.00000 7.000 910.00
0085 203-01582 TRUCK (DUMP) 20.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0090 203-01594 COMBINATION LOADER 20.000 1.500
HOUR 0.000 0.00
100.00000 1.500 150.00
0095 203-01597 POTHOLING 20.000 19.500
HOUR 0.000 0.00
190.00000 19.500 3,705.00
0100 206-00510 FILTER MATERIAL (CLASS A) 415.000 0.000
cy 147.000 5,880.00
40.00000 147.000 5,880.00
0105 207-00205 TOPSOIL 1,150.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0110 208-00002 *EROSION LOG (12 INCH) 862.000 150.000
LF 712.000 2,634.40
3.70000 862.000 3,189.40



CONTID: C12854 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00011 *EROSION BALES (WEED FREE) 23.000 23.000
EACH 0.000 0.00
18.00000 23.000 414.00
0120 208-00020 *SILT FENCE 2,230.000 2,230.000
LF 0.000 0.00
0.94000 2,230.000 2,096.20
0125 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
950.00000 3.000 2,850.00
0130 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 1.000 850.00
850.00000 3.000 2,550.00
0135 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000
HOUR 19.000 665.00
35.00000 19.000 665.00
0140 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000
HOUR 2.000 130.00
65.00000 2.000 130.00
0145 208-00205 *EROSTION CONTROL SUPERVISOR 250.000 86.750
HOUR 43.750 2,406.25
55.00000 130.500 7,177.50
0150 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0155 212-00006 *SEEDING (NATIVE) 2.200 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0160 212-00032 *SOIL CONDITIONING 2.200 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0165 213-00100 *SOIL BINDER 0.810 0.650
ACRE 0.160 192.00
1,200.00000 0.810 972.00



CONTID: C12854 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 7.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0175 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0180 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0185 214-01015 *WILLOW CUTTINGS 1,700.000 0.000
EACH 0.000 0.00
1.65000 0.000 0.00
0190 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 470.000 0.000
sy 0.000 0.00
1.40000 0.000 0.00
0195 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,050.000 0.000
sY 0.000 0.00
1.40000 0.000 0.00
0200 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,561.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0205 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
0210 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,568.000 0.000
TON 0.000 0.00
73.11000 0.000 0.00
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,740.000 0.000
GAL 0.000 0.00
2.65000 0.000 0.00
0220 420-00103 *GEOTEXTILE (EROSION CONTROL) (CLASS 2) 200.000 0.000
sy 0.000 0.00

5.00000 0.000 0.00



CONTID: C12854 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) 2,480.000 0.000
sy 884.000 2,652.00
3.00000 884.000 2,652.00
0230 506-00209 RIPRAP (9 INCH) 30.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0235 506-00224 RIPRAP (24 INCH) 3,310.000 0.000
cy 1,179.000 44,802.00
38.00000 1,179.000 44,802.00
0240 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 34.000 0.000
TON 0.000 0.00
195.00000 0.000 0.00
0245 603-10240 24 INCH CORRUGATED STEEL PIPE 65.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0250 603-10360 36 INCH CORRUGATED STEEL PIPE 51.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0255 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0260 603-30036 36 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0265 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 0.000
LF 0.000 0.00
12.15000 0.000 0.00
0270 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
615.00000 0.000 0.00
0275 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0285 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0295 607-00005 END POST 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0300 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0305 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 685.000 0.000
LF 0.000 0.00
3.45000 0.000 0.00
0310 607-11525 *FENCE (PLASTIC) 1,053.000 250.000
LF 217.000 640.15
2.95000 467.000 1,377.65
0320 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0325 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0330 607-53160 *FENCE CHAIN LINK (60 INCH) 435.000 0.000
LF 0.000 0.00
15.90000 0.000 0.00
0335 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0340 609-60011 *CURB TYPE 6 (SECTION M) 200.000 0.000
LF 0.000 0.00

13.35000 0.000 0.00
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 612-00001 *DELINEATOR (TYPE I) 4.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0350 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0355 614-00011 *SIGN PANEL (CLASS I) 9.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0360 614-00200 *STEEL SIGN POST (U-2) 20.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0365 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 20.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0370 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0375 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 11.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0380 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 1.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0385 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0390 625-00000 CONSTRUCTION SURVEYING 1.000 0.385
LS 0.155 1,829.00
11,800.00000 0.540 6,372.00
0395 625-00001 CONSTRUCTION SURVEYING (HOURLY) 21.000 21.000
HOUR 0.000 0.00

125.00000 21.000 2,625.00
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT : BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 626-00000 *MOBILIZATION 1.000 0.500
L S 0.100 14,500.00
145,000.00000 0.600 87,000.00
0405 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.200
L S 0.100 200.00
2,000.00000 0.300 600.00
0410 627-00001 *PAVEMENT MARKING PAINT 52.000 34.200
GAL 0.000 0.00
33.00000 34.200 1,128.60
0415 627-00005 *EPOXY PAVEMENT MARKING 36.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0420 630-00000 *FLAGGING 300.000 90.250
HOUR 27.750 499.50
18.00000 118.000 2,124.00
0425 630-00007 *TRAFFIC CONTROL INSPECTION 157.000 40.000
DAY 24.000 720.00
30.00000 64.000 1,920.00
0430 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 12.000
DAY 4.000 1,300.00
325.00000 16.000 5,200.00
0435 630-80002 *FLASHING BEACON (SOLAR) 6.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0440 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 5.500
EACH 0.000 0.00
20.00000 5.500 110.00
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 17.500
EACH 0.000 0.00
30.00000 17.500 525.00
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0455 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0460 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 880.000 16.000
SF 0.000 0.00
9.50000 16.000 152.00
0465 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0470 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
400.00000 1.000 400.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 118.000 59.000
EACH 0.000 0.00
25.00000 59.000 1,475.00
0480 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0485 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0490 630-80370 CONCRETE BARRIER (TEMPORARY) 1,300.000 575.000
LF 0.000 0.00
20.00000 575.000 11,500.00
0495 630-80380 *TRAFFIC CONE 139.000 69.500
EACH 0.000 0.00
2.00000 69.500 139.00
0500 630-80384 *TUBULAR MARKER 30.000 12.500
EACH 2.000 77.90
38.95000 14.500 564.78
0505 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0510 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70011 F/A PARTNERING 3,000.000 1,749.230
FA 0.000 0.00
1.00000 1,749.230 1,749.23
0520 700-70016 F/A FUEL COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 5,335.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70023 F/A ON-THE-JOB TRAINEE 800.000 40.800
FA 0.000 0.00
1.00000 40.800 40.80
0545 700-70025 F/A QUALITY INCENTIVE PAYMENT 7,140.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70028 F/A ESB PROGRAM 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70031 F/A INTERIM SURFACE REPAIR 4,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT: BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0560 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 905,329.56 $ 86,085.20 % 276,282.42
CAT NO0300 STRUCTURE L-19-Y
0565 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
75,000.00000 1.000 75,000.00
0570 206-00000 STRUCTURE EXCAVATION 1,211.000 1,118.600
cY 0.000 0.00
8.00000 1,118.600 8,948.80
0575 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 859.000 0.000
cy 280.000 23,800.00
85.00000 280.000 23,800.00
0580 206-00200 STRUCTURE BACKFILL (CLASS 2) 182.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0585 206-01781 SHORING (AREA 1) 1.000 0.600
LS 0.000 0.00
15,000.00000 0.600 9,000.00
0590 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 188.000 0.000
TON 0.000 0.00
73.11000 0.000 0.00
0595 503-00030 *DRILLED CAISSON (30 INCH) 393.000 194.000
LF 199.000 20,895.00
105.00000 393.000 41,265.00
0600 503-00048 *DRILLED CAISSON (48 INCH) 54.000 54.000
LF 0.000 0.00
235.00000 54.000 12,690.00
0605 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
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PCN: 12854-BID ESTIMATE RUN
PROJECT: BR 0504-038 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE L-19-Y

0605 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.273 929.00
3,400.00000 0.273 928.20
0610 515-00120 *WATERPROOFING (MEMBRANE) 1,157.000 0.000
sY 0.000 0.00
11.28000 0.000 0.00
0615 601-03040 CONCRETE CLASS D (BRIDGE) 482.000 38.600
cy 65.700 26,280.00
400.00000 104.300 41,720.00
0615 MATERIAL ALLOWANCE 3" DECK PANELS 0.000
cY 58.454 23,381.62
400.00000 58.454 23,381.60
0620 602-00020 *REINFORCING STEEL (EPOXY COATED) 126,421.000 7,243.000
1B 18,349.000 12,844.30
0.70000 25,592.000 17,914.40
0625 606-11030 *BRIDGE RAIL TYPE 10M 224.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0630 613-00200 2 INCH ELECTRICAL CONDUIT 232.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0635 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,342.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0635 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 52.607
LF 0.000 0.00
150.00000 52.607 7,891.05
0635 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000
LF 35.070 5,260.50

150.00000 35.070 5,260.50
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PCN: 12854-BID ESTIMATE RUN
PROJECT: BR 0504-038 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE L-19-Y

0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 849.295
LF 0.000 0.00
150.00000 849.295 127,394.25
CAT 0300 CURRENT AMT $ 764,852.34 $ 113,390.42% 395,193.80

CAT NO0301 STRUCTURE L-19-R

0640 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 823.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0645 202-00425 *REMOVAL OF BRIDGE RAILING 414.000 207.000
LF 0.000 0.00
5.00000 207.000 1,035.00
0650 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.100
LS 0.000 0.00
50,000.00000 0.100 5,000.00
0655 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 148.000 0.000
TON 0.000 0.00
73.11000 0.000 0.00
0660 515-00120 *WATERPROOFING (MEMBRANE) 908.000 0.000
sy 0.000 0.00
11.28000 0.000 0.00
0665 601-03040 CONCRETE CLASS D (BRIDGE) 109.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
0665 MATERIAL ALLOWANCE 3" DECK PANELS 67.679
cy -67.679 -27,071.68
400.00000 0.000 0.00
0665 MATERIAL ALLOWANCE METAL DECKING 0.000
cY 15.758 6,303.00
400.00000 15.758 6,303.20
0670 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,545.000 0.000
1B 0.000 0.00

0.70000 0.000 0.00



CONTID: C12854 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 12854-BID ESTIMATE RUN 01/28/2010
PROJECT : BR 0504-038 ESTIMATE NO: 0003 09:15:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE L-19-R
0675 606-11010 *BRIDGE RAIL TYPE 10R 207.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
CAT 0301 CURRENT AMT § 159,966.77 $ -20,768.68$ 12,338.20
CAT NO0400 CE BID ITEM
0680 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0685 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 8,500.00
17,000.00000 1.000 17,000.00
0690 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT § 33,800.00 $ 8,500.00$% 33,800.00
PROJECT TOTAL CURRENT AMT § 1,863,948.67 $ 187,206.94 % 717,614.42



